
Terrace Water Company

DWR Water-Energy Grant Application

Attachment 4 - Budget
Note: No cost sharing is proposed as part of this project.

WORK PLAN Proj Proj. QA/ Res Surv Asst 2-man Direct Totals

TASKS Mgr. Eng. QC Insp. Mgr Surv Srvy Costs ($)

Estimated Charge Rates 182 137 115 128 180 120 240

Personnel Services -$                 

Land/Easement Application -$                 

Grantee Expenses

Task 1C - Labor Compliance Document

Labor Compliance Document $2,000 2,000$         

Task Total 2,000$         

Task 4A - Regulatory Review

Review Submittal Fees $2,000 2,000$         

Task Total 2,000$         

Task 4B - Required Permits

Encroachment Permit $500 500$            

Excavation Permit $750 750$            

Traffic Control Permit $750 750$            

Task Total 2,000$         

Equipment -$                 

Professional and Consultant Services

Task 1A - DWR Grant Application

Preparation of Materials for Grant Application $4,200 4,200$         

Task Total 4,200$         

Task 1A - Project Administration

Meetings 16 16 5,104$         

Coordination with DWR staff 8 20 4,196$         

Prepare Progress Reports 3 6 1,368$         

Task Total 10,668$       

Task 2A - Leak Detection Survey

American Leak Detection Survey/Report $3,900 3,900$         

Task Total 3,900$         

Task 2B - Utility Potholing

Utility Potholing $10,000 10,000$       

Task Total 10,000$       

Task 2C - Field Topographic Survey & ROW Mapping

Control/Research 2 2 840$            

Field Topographic Survey 4 16 $180 4,740$         

Mapping Survey 2 10 1,560$         

Engineering Coordination with Survey 1 2 456$            

Task Total 7,596$         

Task 2D - Enginerring Design

50% Design Drawings 4 40 3 6,553$         

95% Design Drawings 2 20 2 3,334$         

100% Design Drawings 1 10 2 1,782$         

50% Specifications 8 16 2 3,878$         

95% Specifications 4 8 2 2,054$         

100% Specifications 2 2 2 868$            

Prepare Contract Specifications 4 2 1,002$         

Task Total 19,471$       

Task 2E - Construction Cost Estimates

50% Design Cost Estimate 2 4 1 1,027$         

95% Design Cost Estimate 1 3 593$            

Task Total 1,620$         

Task 3A - CEQA Notice of Exemption

Prepare & Submit Notice of Exemption 2 4 1 1,027$         

Task Total 1,027$         

Task 5A - Preparation of Proposal Monitoring Plan

Obtain Information for Required Metrics 12 1,644$         

Draft Proposal Monitoring Plan 4 12 2,372$         

Review Draft with DWR Staff 2 2 638$            

Final Proposal Monitoring Plan 2 8 1,460$         

Task Total 6,114$         

Task 6A - Bidding Services for Construction Contract

Prepare for and Attend Pre-Bid Conference 4 548$            

Response to Bidders' Questions/Addenda 4 548$            

Review Bid Tabulations 2 2 530$            

PreConstruction Conference 3 6 1,179$         

Task Total 2,805$         

PERSONNEL HOURS
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Task 6C - Construction Management

Progress Meetings

Biweekly Meetings with Contractor (2) 2 6 1,132$         

Monthly Reports

Monthly Progress Reports to CSD (1) 2 256$            

Schedule Review

Reviews of Contractor Schedule 8 1,024$         

Progress Payment Estimates

Review Progress Payments 8 1,024$         

Submittals 

Log, Track, and Review Submittals 2 4 16 2,960$         

 RFI/Plan Clarifications

Receive and Respond to RFI 2 2 8 1,662$         

Change Orders

Log and Coordinate Change Orders 6 768$            

Construction Inspection

Tank Construction

Inspection  (50%: 20hrs/week for 4 wks) 80 10,240$       

Inspector Oversight & Management 16

ODCs

Vehicle (1 months @ $250/mo) $250 250$            

Phone/Datacard (1 months @ $130/mo) $130 130$            

Vehicle Fuel (1 months @ $500/mo) $500 500$            

 Final Inspection

Final Walkthrough/Prepare Punch List 12 1,536$         

Process Final Payment 6 768$            

Provision of Files 8 1,024$         

Task Total 23,274$       

Construction and Implementation Costs

Task 6B - Project Construction

Refer to Construction Project Estimate $143,000 143,000$     

Task Total 143,000$     

TOTAL PROPOSED PROJECT BUDGET= 240,000$   

Page 2 of 2


